
TABLE 4-17


ALTERNATIVE 3 - ESTIMATED MONTHLY AVERAGE MANPOWER FORECAST, TWO SEASON CONSTRUCTION 1
	Work Activity/

People Housed
	4Q
	1Q
	2Q
	3Q
	4Q
	1Q
	2Q
	3Q
	4Q

	
	Oct
	Nov
	Dec
	Jan
	Feb
	Mar
	Apr
	May
	Jun
	Jul
	Aug
	Sep
	Oct
	Nov
	Dec
	Jan
	Feb
	Mar
	Apr
	May
	Jun
	Jul
	Aug
	Sep
	Oct
	Nov
	Dec

	Island Construction: 

 
Deadhorse
	
	30
	40
	40
	90
	100
	100
	60
	50
	50
	50
	5
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Onshore Pipeline

Installation2:

Deadhorse
	
	
	
	
	
	
	
	
	
	25
	38
	25
	16
	38
	13
	150
	175
	180
	190
	70
	
	
	
	
	
	
	

	Offshore Pipeline

Installation:

Deadhorse
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	65
	130
	145
	125
	120
	10
	
	
	
	
	
	
	

	Camp/Piperack/

Flare Installation:

Deadhorse
	
	
	
	
	
	
	
	
	
	
	60
	60
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Facilities Installation

and Hookup:

Deadhorse
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	36
	
	
	

	Island
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	20
	60
	84
	70
	50
	

	Drilling:

Island
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	25
	25
	50
	50
	50
	50
	50
	50
	50
	50

	Operations/

Maintenance 3:

Island
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	2
	8
	20
	25
	25

	Total Manpower:

Deadhorse
	0
	30
	40
	40
	 90
	100
	100
	60
	50
	75
	148
	90
	16
	38
	78
	280
	320
	305
	410
	80
	0
	0
	0
	36
	0
	0
	0

	Island
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	25
	25
	50
	50
	70
	112
	142
	140
	125
	75


Notes:
1
=
The living quarters and utilities modules are sealifted to the island, installed and operational by October.  These numbers reflect the estimated average manpower per month.

2
=
Revised manpower forecast prorated from Alternative 2.

3
=
Once drilling activities conclude, the estimated monthly average manpower loading for routine island operations/maintenance activities is estimated to be approximately 25 personnel; an additional 75 personnel will provide support during the life of the project.

Q
=
Quarter

Source:

Hanley, 1997b:Attachment 3

BSOGD/NP EIS

Final EIS

17298-027-220/TBL4-17.A

February 1999

