
TABLE 4-16


ALTERNATIVE 3 - ESTIMATED MONTHLY AVERAGE MANPOWER FORECAST, SINGLE SEASON CONSTRUCTION 1
Work Activity/

People Housed
3Q


4Q


1Q


2Q


3Q


4Q


1Q


2Q




Jul
Aug
Sep
Oct
Nov
Dec
Jan
Feb
Mar
Apr
May
Jun
Jul
Aug
Sep
Oct
Nov
Dec
Jan
Feb
Mar
Apr
May
Jun

Island Construction: 

 
Deadhorse




30
40
40
90
100
100
60
50
50
50
5










Onshore Pipeline

Installation2:

Deadhorse
25
38
25
16
38
13
150
175
180
190
70














Offshore Pipeline

Installation:

Deadhorse





65
130
145
125
120
10














Facilities Installation

and Hookup:

Deadhorse












20
20
11
48









Island













40
109
72
50








Drilling:

Island














25
50
50
50
50
50
50
50
50
50

Operations/

Maintenance 3:

Island













2
8
20
25
25
25
25
25
25
25
25

Total Manpower:

Deadhorse
25
38
25
16
68
118
320
410
405
410
140
50
70
70
16
48
0
0
0
0
0
0
0
0

Island
0
0
0
0
0
0
0
0
0
0
0
0
0
42
142
142
125
75
75
75
75
75
75
75

Notes:
1
=
The living quarters and utilities modules are sealifted to the island, installed and operational by October.  These numbers reflect the estimated average manpower per month.

2
=
Revised manpower forecast prorated from Alternative 2.

3
=
Once drilling activities conclude, the estimated monthly average manpower loading for routine island operations/maintenance activities is estimated to be approximately 25 personnel; an additional 75 personnel will provide support during the life of the project.
Q
=
Quarter

Source:

Hanley, 1997b:Attachment 3

BSOGD/NP EIS

Final EIS

17298-027-220/TBL4-16.2A

February 1999

